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MONTHLY PROGRESS REPORT
GENERAL ELECTRIC COMPANY SPOKANE PROJECT
AUGUST 1991

I. ACTIONS COMPLETED IN AUGUST 1991:
A. d T ngtr $

o Requested (with GE by telephone) a one-month extension
(to October 1) of the draft FS 1 and 2 delivery date in
order to combine FS 1 and FS 2 into a single document-
verbal approval given by Ecology.

o Held a technical meeting in San Francisco August 13 with
Craig Timmerman, Chairman of the Incident Investigation
committee: Bechtel and GE were participants. Causes of
the OAT 2 indident are better understood according to
Craig. He also expressed general concerns with the
current test cell configuration at Spokane- the presence
of 78 sealed drums is one of the major concerns.

[} Requested Geosafe to define test cell modifications
necessary for Geosafe to perform the five cell ISV
demonstration in a timely manner.

o Confirmed with EPA’s Hiroshi Dodohara that Geosafe’s
expired demonstration test permit could be reinstated it
revisions to the test plan and a new schedule were
submitted; amendments could be made up to T-30 days.

B. Phase S5 Remedial Investigation

0 As noted in the July, 1991 monthly report, the fourth
quarter groundwater sampling event was completed in early
August. laboratory results are expected in early- to mid-
September.

o The draft Final Report of the Phase 5 Remedial
Investigation at the Former General Electric Facility was
prepared after incorporating the comments and guggestions
from General Electric, Bechtel, and Everest Consulting
personnel. Six copies of the report were submitted to the
Washington State Department of Ecology. Four coples were
sent to General Electric. Bechtel Environmental, Inc.,
Everest Consulting, and Perkins Coie each received one
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II. Problems Encountered/Fotential Solutions 1435822
©  Working with WDOE and TSCA Region X to resolve one year

destruction time limit issue for ISV test cell #2.
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III. Problems Resolved

o None

IV. Deliverables to WDQE/Dates

o Colder Associates Inc. delivered to the Washington State
Department of Ecology six copies of the report entitled
"Draft Final Report of the Phase 5 Remedial Investigation
at the Former General Electric Facility, East 4323
Mission Avenue, Spokane, Washington." The report was

delivered to Ecology on August 23, 1991.

V. Next Reporting Period Actions B8cheduled

September action
0 It is anticipated that the laboratory results of the

fourth quarter sampling event will be received in early
September. The results will be validated and presented in

an addendum to the final report.

VI. Key S8taffing Changes

Q None



